
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:01 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 106 Date: 10-Jun-2011 Friday

Approved Date:

Shift Hours: 09:00 AM 05:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 640

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 5th ESW weld. It was on the butt joint that connects shear plate a2N
to the North shaft. The following is a list of activities for this operation:
- Blocks were welded into place at the starting sump.
- Run-off tabs were welded unto the top of the joint.
- The unistruts for the cooling shoe clamps were attached on both sides of the joint.
- The weld joint was cleaned by wire wheeling.
- Supports for access ladders were being tack welded into place.
- Equipment was reorganized at the 13m platform.

On the 4th ESW weld (b2W-to-West shaft), a preliminary UT continued today. No rejects were found.

Other misc work on the previous ESW welds included: removing the run-off tabs, removing restraint
brackets, and doing minor repairs to the surfaces by grinding.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00
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